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ESTIMATE RUN 02/11/2021

ESTIMATE SUMMARY 09:56:10

CONTID: C24130         ESTIMATE NO: 0003 PROG 2005

PCN: 24130-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR I-70 GLENWOOD CANYON GRIZZLY CRK FIRE PERCENT TIME:

PROJECT NO: NHPP0702-407                  

PR I-70 GLENWOOD CANYON GRIZZLY CRK FIRE

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

ROCK SOLID SOLUTIONS CORPORATION PAY PERIOD ENDING

195 LODGEPOLE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PARACHUTE CO 81635     (970)903-3028 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,971,512.50 PARTICIPATING $ $ 264,577.80

AWARD PROJECT AMT: 1,409,512.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,349.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.85

CALENDAR DAYS

CALENDAR DAYS

20.16%

1,574,087.07

264,577.80

264,577.80

257,228.47

$

$

$

$

397,425.43

0.00

397,425.43

0.00

397,425.43

-10,914.76

0.00

386,510.67

0.00

AMOUNT DUE 386,510.67 257,228.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 257,228.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

9.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/11/2020

11/11/2020

01/30/2021

11/03/2020

11/16/2020

10/30/2020

11/11/2020
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PCN: 24130-BID    ESTIMATE RUN 02/11/2021

PROJECT: NHPP0702-407                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Unclassified Excavation 140.000

0.000

203-00000  
 

17,500.00140.000

0.00

400.000

CY  

125.00000

0010 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

135.00000

0015 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

165.00000

0020 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

120.00000

0025 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

60.000

HOUR

250.00000

0030 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

65.00000

0035 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

200.000

LF  

8.00000

0040 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

500.000

LF  

10.00000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

65.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

165.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

5.000

HOUR

125.00000



CONTID: C24130         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 24130-BID    ESTIMATE RUN 02/11/2021

PROJECT: NHPP0702-407                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

150.00000

0065 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

2,500.00000

0070 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

7,113.00000

0075 Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.500

ACRE

14,000.00000

0080 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

5.000

HOUR

275.00000

0085 Mobilization 0.250

0.350

626-00000  
 

33,600.000.600

19,600.00

1.000

L S 

56,000.00000

0090 Public Information Management (Tier III) 48.000

35.000

626-01113  
 

12,450.0083.000

5,250.00

125.000

DAY 

150.00000

0095 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,030.000

HOUR

30.00000

0100 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

34.000

DAY 

124.00000

0105 Traffic Control Management 23.000

19.000

630-00012  
 

35,700.0042.000

16,150.00

65.000

DAY 

850.00000

0110 Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

12.001.000

0.00

9.000

EACH

12.00000
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PCN: 24130-BID    ESTIMATE RUN 02/11/2021

PROJECT: NHPP0702-407                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size B) 8.500

0.000

630-80342  
 

102.008.500

0.00

26.000

EACH

12.00000

0120 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

150.000.500

0.00

1.000

EACH

300.00000

0125 Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

100.000

DAY 

42.00000

0130 Drum Channelizing Device 110.000

0.000

630-80360  
 

1,320.00110.000

0.00

220.000

EACH

12.00000

0135 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

40.000

EACH

12.00000

0140 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

40.000

EACH

12.00000

0145 Mobile Attenuator 22.000

17.000

630-85041  
 

19,500.0039.000

8,500.00

75.000

DAY 

500.00000

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

248,920.000

F A 

1.00000

0155 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0160 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

3,000.000

F A 

1.00000
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PCN: 24130-BID    ESTIMATE RUN 02/11/2021

PROJECT: NHPP0702-407                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 120,334.0049,500.00569,062.50CURRENT AMT0200 $ $ $

CAT NO0201 ER Fence Repair 

0175 Removal of Rockfall Fence 0.000

0.000

202-01015  
 

0.000.000

0.00

150.000

LF  

155.00000

0180 Rock Scaler 0.000

0.000

203-00599  
 

0.000.000

0.00

40.000

HOUR

125.00000

0185 F/A Emergency Repair (Existing Rock Fall Fence) 14,801.030

0.000

700-70032  
 

14,801.0314,801.030

0.00

300,000.000

F A 

1.00000

CAT 14,801.030.00328,250.00CURRENT AMT0201 $ $ $

CAT NO0202 PR Rockfall Fence 

0190 Rock Fall Fence (MP 121.85 1kJ Fence) 0.000

0.000

607-11575  
 

0.000.000

0.00

170.000

LF  

1,125.00000

0195 Rock Fall Fence (MP 123.95 3kJ Fence) 0.000

0.000

607-11575  
 

0.000.000

0.00

150.000

LF  

1,300.00000

0200 Fence (Temporary) (Special) 374.000

1,722.000

607-11581  
 

261,790.402,096.000

215,077.80

5,500.000

LF  

124.90000

CAT 261,790.40215,077.801,073,200.00CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 Sanitary Facility 1.000

0.000

620-00020  
 

500.001.000

0.00

2.000

EACH

500.00000

CAT 500.000.001,000.00CURRENT AMT0400 $ $ $

$ 397,425.43264,577.80$1,971,512.50$CURRENT AMTPROJECT TOTAL


